7— Washington State
V/ ’ Department of Transportation

Field Note Record

Contract No. Station Mile/Line: Staked by Date
9626 Project Limits Project Limits WSDOT 5/3/2021
Calculated by Date Work Started Date Work Completed Date
Colton Peyser 6/20/2021 5/27/2021
Inspector Date Reviewed by Date
Colton Peyser 6/20/2021 John Harris 7/1/2021
Checked by Date Materials Mgr. Date Materials
E. Knudson 7/1/2021 n/a




ITEM#3
PAVEMENT REPAIR EXCAVATON
INCLUDING HAUL
Paid by the Square Yard

GROUP 1

6-2-21

MP 351.15 - 352.15 = 5,280' x 2' = 10,560 SF /9 = 1,173.33 SY
6-3-21

MP 352.15 -353.90 = 1.75 Ml x 5,280' = 9,240' x 2' = 18,480 / 9 = 2,053.33 SY

(o]

21

MP 353.90 - 354.24 = 0.34 Ml x 5,280" = 1,795.2' x 2' = 3,590.4 / 9 =398.93 SY
MP 354.26 - 356.15 = 1.89 MI x 5,280' = 9,979.2' x 2' = 19,958.4 / 9 = 2,217.6 SY
6-8-21

MP 356.15 - 356.84 = 0.69 Ml x 5,280"' = 3,643.2' x 2' = 7,286.4 / 9 =809.6 SY
MP 356.86 - MP 356.88 = 0.02 MI x 5,280" = 105.6 x 2' = 211.2/ 9 = 23.47 SY
6-16 through 6-18

2614 SY

See attached spreadsheet for locations and calculations.

1,173.33 + 2,053.33 + 398.93 + 2,217.6 + 809.6 + 23.47 + 2614 = 9,290.26

OK TO PAY 9,290 SY

GROUP 2
6-9-21

MP 376.37 - 378.80 = 2.43 Miles x 5,280' = 12,830.4 x 2' = 25,660.8 / 9 = 2,851.2 SY

6-10-21

MP 378.80 - 380.52 = 1.72 Miles x 5,280 = 9,081.6 x 2' = 18,163.2/ 9 = 2,018.13 SY

6-16 through 6-17
738.09 SY

See attached spread sheet for locations, and calculations.

2,851.2 +2,018.13 + 738.09 = 5,607.42 SY

OK TO PAY 5,607 SY

Group 5:
6-30-21
MP 5.12 to MP 8.62
See attached spread sheet for locations, and calculations.
219 SY + 382 8Y =601 SY
OK TO PAY 601 SY
Group 6

6-30-21

MP 2.10 to MP 2.54




See attached spread sheet for locations, and calculations.
543.47 SY

OK TO PAY 543 SY

Group 7
6-30-21
MP 2.54 to MP 2.81
See attached spread sheet for locations, and calculations.
17.78 SY
OK TO PAY 18 SY
Group 8

6-30-21

MP 2.81 to MP 3.04

See attached spread sheet for locations, and calculations.
48.28 SY

OK TO PAY 48 SY

measured with steel tape

Shipment Tag/Stamp #

Make/Model/Product #

Item Material Brand Manufacturer Brand Name / [RAMS/QP |Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N (Office Use)
Item Num [Iltem Description Grp |Date Work |Unit |Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. | nit. Date Init. Date

0003 PAVEMENT REPAIR 1 6/20/21 S.Y. | 9,290 16 EK 716/21 DAL 718121 2
EXCAVATION INCL. HAUL

0003 PAVEMENT REPAIR 2 6/20/21 S.Y. | 5,607 17 EK 716/21 DAL 718121 2
EXCAVATION INCL. HAUL

0003 PAVEMENT REPAIR 5 6/30/21 S.Y. | 601 18 EK 7/6/21 DAL |[7/8/21 2
EXCAVATION INCL. HAUL

0003 PAVEMENT REPAIR 6 6/30/21 S.Y. | 543 19 EK 7/6/21 DAL |[7/8/21 2
EXCAVATION INCL. HAUL

0003 PAVEMENT REPAIR 7 6/30/21 S.Y. |18 20 EK 7/6/21 DAL [7/8/21 2
EXCAVATION INCL. HAUL

0003 PAVEMENT REPAIR 8 6/30/21 S.Y. |48 21 EK 7/6/21 DAL [7/8/21 2
EXCAVATION INCL. HAUL

Attachments

i)

C9626 Roadway Repair
Areas.xlsx

Microsoft Excel
Worksheet

25.6 KB




C9626 Pav Repair Sec 3
(LT).xIsx

Microsoft Excel
Worksheet

11.9 KB

C9626 Pav Repair Sec 3
(RT).xlIsx

Microsoft Excel
Worksheet

12.3 KB

C9626 Pav Repair Sec
4.xlsx

Microsoft Excel
Worksheet

13.1 KB

DOT Form IP 422-635ER EF
Revised 4/2009



SECTION 3 - SR22 PAVEMENT REPAIR (LT)

MP START | LOCATION | WIDTH | LENGTH | AREA (SY) COMMENTS

4.11 1'LT 3.3 4 1.5

4.52 5.5'LT 3.3 7 2.6

5.06 10'LT 3.3 200 73.3

5.16 10' LT 3.3 200 73.3

5.46 2'LT 6 4 2.7

5.48 2'LT 3.3 45 16.5

5.48 10'LT 3.3 88 32.3

5.51 0'LT 11.5 9 11.5

5.52 2'LT 4.5 13 6.5

5.52 10' LT 4 15 6.7

5.53 10'LT 4.5 10 5.0

5.57 10' LT 4.5 40 20.0

5.58 10'LT 3.3 6 2.2

5.59 2'LT 4 42 18.7

5.76 10'LT 3.3 78 28.6

5.87 10' LT 3.3 25 9.2

6.81 2'LT 5.5 23 14.1

6.81 10' LT 4 292 129.8

7.55 10'LT 3.3 20 7.3

7.60 0'LT 15 14 23.3

8.18 2'RT 4.5 14 7.0 Completed
8.18 10' LT 5 210 116.7 [Completed
8.19 2'LT 5 40 22.2  |completed
8.23 2'LT 4.5 170 85.0 Completed
8.41 10'LT 4 40 17.8  |Completed
8.50 2'LT 12 100 133.3 [Completed

TOTAL 866.9333]|
| oKTOPAY 382.0]




SECTION 3 - SR22 PAVEMENT REPAIR (RT)

MP START | LOCATION | WIDTH | LENGTH | AREA (sY) COMMENTS
4.21 10'RT 4 55 24
4.26 2'RT 4 7 3
4.52 2'RT 4 3.5 2
4.55 2'RT 5 110 61
5.04 10'RT 3.3 200 73
5.07 2'RT 3.3 50 18
5.15 10'RT 3.3 100 37
5.27 2'RT 3.3 4 1
5.34 2'RT 3.3 9 3
5.45 2'RT 4 10 4
5.46 2'RT 6 3.5 2
5.47 10'RT 4.5 173 87
5.51 10'RT 5 125 69
5.51 2'RT 5 50 28
5.63 10'RT 5 8 4
6.81 10'RT 4 235 104
6.81 2'RT 4.5 20 10
8.15 10'RT 4 10 4 |completed 6-30-21
8.16 10'RT 4 7 3 |Completed 6-30-21
8.17 10'RT 4.5 10 5  [Completed 6-30-21
8.18 2'RT 3.3 8 3 |Completed 6-30-21
8.21 2'RT 4.5 170 85  |Completed 6-30-21
8.22 10'RT 4.5 43 22 |Completed 6-30-21
8.24 2'RT 4 120 53 |Completed 6-30-21
8.35 2'RT 3.3 30 11 |Completed 6-30-21
8.40 2'RT 3.3 90 33 |Completed 6-30-21
TOTAL | 749|
| okTtopay | 219 |




SECTION 4 - SR 223 Pavement Repair (RT)

MP START | LOCATION | WIDTH | LENGTH | AREA (sY) COMMENTS

2.10 2'RT 12 10 13.33

2.16 10'RT 3.3 245 89.83

2.32 10'RT 4 85 37.78

| TotAL | 140.94 |
SECTION 4 - SR 223 Pavement Repair (LT)

MP START | LOCATION | WIDTH | LENGTH | AREA (sY) COMMENTS

2.10 2'LT 4 45 20

Combined.

2.10 10'LT 8 45 40

2.15 10'LT 5 350 194.44

2.16 2'LT 3.3 14 5.13

2.23 10'LT 6 68 45.33

2.24 10' LT 5 92 51.11 Combined added 25'

2.29 10'LT 5.5 34 20.78

2.30 10'LT 5 300 166.67

| TotAL | 609.52 |

PAGETOTAL |  750.47|

| Group6 OKTOPAY | 543.47 |




Payable

Date MpP Location | Width Length Comments
Area SY

6/17/2021 | 351.15 10'RT 5 560 311 Mil 10' RT
6/17/2021 351.3 10'RT 4 9 4 Completed
6/17/2021 | 351.34 10'LT 4 250 111 Completed
6/17/2021 351.37 2'RT 3.3 3 1 Completed
6/17/2021 | 351.47 2'LT 33 20 7 Completed
6/17/2021 351.52 10'RT 3.3 65 24 Completed
6/17/2021 | 351.53 10'LT 4 4 2 Mil 4'W
6/17/2021 351.63 1'LT 3.3 60 22 Completed
6/17/2021 | 351.65 10'RT 33 80 29 Completed
6/18/2021 351.77 10'LT 5 40 22 Completed
6/18/2021 | 351.81 10'LT 4.5 5 3 Mil 5'W
6/18/2021 351.82 2'LT 3.3 60 22 Mil 10'W
6/18/2021 | 351.84 10'LT 33 7 3 Completed
6/18/2021 351.88 2'LT 3.3 26 10 Mil 26' Long
6/18/2021 | 351.88 10'LT 8 14 12 Mil 8'W x 14'L
6/18/2021 352 10' LT 3.3 20 7 Completed
6/17/2021 352.1 10'RT 4 35 16 Completed
6/17/2021 352.17 6'RT 6 65 43 Completed
6/17/2021 | 352.41 2'RT 33 45 17 Completed
6/18/2021 352.87 10'LT 3.3 102 37 Mil 102' Long
6/18/2021 | 352.89 10'LT 33 110 40 Completed
6/17/2021 353.06 2'RT 3.3 40 15 Completed
6/18/2021 | 353.13 10'LT 33 23 8 Mil 23' Long
6/17/2021 353.15 10'RT 3.3 4 1 Completed
6/17/2021 | 353.16 6'RT 33 51 19 Mil 3.3'W x 51'L
6/17/2021 353.27 10'RT 3.3 11 4 Mil 3.3W x 11'L
6/17/2021 | 353.31 2'RT 33 12 4 Mil 3.3'W x 12'L
6/17/2021 3534 2'RT 3.3 16 6 Completed
6/17/2021 | 353.54 10'RT 33 25 9 Completed
6/17/2021 | 353.63 2'RT 3.3 30 11 Mil 3.3'W x 30'L
6/17/2021 | 353.64 10'RT 4 150 67 Completed
6/17/2021 353.67 2'RT 4 40 18 Completed
6/17/2021 | 353.71 2'RT 33 45 17 Completed
6/18/2021 | 353.81 10'LT 8 26 23 Mil 8'W x 26'L
6/18/2021 | 353.86 10'LT 4.5 135 68 Completed
6/17/2021 | 353.87 10'RT 3.3 25 9 Completed
6/17/2021 354.03 2'RT 4 105 47 Mil 4'W x 105'L
6/17/2021 | 354.05 10'RT 4 25 11 Mil 4'W x 25' L
6/17/2021 | 354.06 2'RT 4 20 9 Completed
6/17/2021 | 354.16 10'RT 4 16 7 Completed
6/17/2021 | 354.17 10'RT 3.3 20 7 Completed
6/18/2021 | 354.35 10' LT 4 19 8 Completed




6/17/2021 | 354.36 2'RT 3.3 15 6 Completed
6/18/2021 | 354.36 10' LT 7 9 7 Completed
6/17/2021 354.47 2'RT 4 40 18 Completed
6/17/2021 | 354.52 10'RT 4 45 20 Completed
6/17/2021 354.53 2'RT 3.3 145 53 Completed
6/17/2021 | 354.55 10'RT 4 10 4 Completed
6/17/2021 354.61 10'RT 4 55 24 Completed
6/17/2021 | 354.71 2'RT 3.3 40 15 Completed
6/18/2021 354.78 10'LT 4 126 56 Mil 126' Long
6/17/2021 | 354.96 10'RT 4 11 5 Completed
6/18/2021 354.97 10'LT 5 38 21 Mil 38' Long
6/16/2021 355 10'LT 4.5 100 50 Completed
6/16/2021 355 2'LT 3.3 40 15 Completed
6/16/2021 | 355.01 10'RT 4 10 4 Mil 4'W x 10'L
6/16/2021 | 355.02 2'LT 3.3 25 9 Completed
6/16/2021 | 355.05 10' LT 4.5 225 113 Completed
6/16/2021 355.1 10'LT 4 164 73 Mil 4'W x 164'L
6/16/2021 | 355.26 10'LT 4 67 30 Mil 4'W x 67'L
6/16/2021 355.29 10'LT 4.5 178 89 Mil 4.5'W x 178'L
6/16/2021 | 355.38 10'RT 3.3 285 105 Completed
6/16/2021 355.43 10'LT 4 50 22 Completed
6/16/2021 | 355.47 10' LT 3.3 20 7 Completed
6/16/2021 | 355.54 10'LT 4 130 58 Completed
6/16/2021 | 355.56 10'RT 3.3 60 22 Mil 3.3'W x 60'L
6/16/2021 | 355.58 10' LT 3.3 72 26 Added
6/16/2021 | 355.59 10'RT 5 15 8 Completed
6/16/2021 355.6 2'LT 3.3 20 7 Completed
6/16/2021 | 355.65 10'LT 3.3 86 32 Added
6/16/2021 | 355.67 10' LT 3.3 25 9 Mil 3.3W x 25'L
6/16/2021 | 355.69 10'LT 5 50 28 Completed
6/16/2021 | 355.71 10'LT 3.3 140 51 Completed
6/16/2021 | 355.75 10'LT 4 108 48 Mil 4'W x 108'L
6/17/2021 355.82 10'RT 3.3 4 1 Not there
6/16/2021 | 355.84 10'LT 4 80 36 Completed
6/16/2021 355.9 10'LT 4.5 142 71 Completed
6/17/2021 | 356.05 10'RT 3.3 22 8 Mil 3.3"' Wide x 22' Long
6/16/2021 | 356.07 10'RT 3.3 65 24 Completed
6/16/2021 | 356.08 10' LT 3.3 75 28 Completed
6/16/2021 | 356.11 10'RT 4 200 89 Completed
6/16/2021 | 356.23 10'RT 4.5 127 64 Completed
6/16/2021 | 356.24 2'RT 3.3 15 6 Completed
6/17/2021 | 356.29 10'RT 4 140 62 Completed
6/17/2021 | 356.33 10'RT 4 70 31 Completed
6/16/2021 | 356.35 10' LT 3.3 75 28 Mil 3.3'W x 75'L
6/16/2021 | 356.39 10'RT 3.3 5 2 Completed
6/16/2021 | 356.41 6'LT 5 20 11 Completed
6/16/2021 | 356.59 2'LT 3.3 4 1 Completed




6/16/2021

356.62

10'LT

3.3

18

Completed

TOTAL

2614










] . Payable | Complete

DATE MpP Location | Width Length Area SY Y/N Comr
6/15/2021| 376.95 55'LT 3.3 3 1.10 Y
6/15/2021| 377.23 10'RT 3.3 9 3.30 Y
6/15/2021| 377.37 2'LT 3.3 5 1.83 Y
6/15/2021| 377.38 2'RT 3.3 3 1.10 Y
6/15/2021| 377.4 10'LT 4 16 7.11 Y Was 4' milled at 3.3/
6/15/2021| 377.44 11'LT 3.3 88 32.27 Y
6/15/2021| 377.61 2'RT 3.3 8 2.93 Y
6/15/2021| 378.16 2'LT 3.3 103 37.77 Y
6/15/2021| 378.2 10'LT 4 40 17.78 Y
6/11/2021| 378.85 2'LT 3.3 9 3.30 y
6/11/2021| 378.85 10'LT 3.3 6 2.20 Y
6/11/2021| 378.86 10'LT 4 187 83.11 Y
6/11/2021| 378.91 2'LT 3.3 46 16.87 Y Marked to mill &
6/11/2021| 379.25 2'LT 3.3 10 3.67 Y
6/15/2021| 379.27 2'RT 3.3 12 4.40 Y Milled :
6/15/2021| 379.53 2'RT 3.3 25 9.17 Y Milled 7' wi
6/15/2021| 379.53 10'RT 3.3 25 9.17 Y Combined
6/15/2021| 379.54 10'RT 3.3 126 46.20 Y Milled 1
6/15/2021| 379.56 10'RT 3.3 38 13.93 Y Marked at 4
6/11/2021| 379.68 10'LT 3.5 18 7.00 Y Marked to mill £
6/11/2021| 379.7 10'LT 5 15 8.33 Y
6/11/2021| 379.74 10'LT 3.3 180 66.00 Y
6/11/2021| 379.76 2'LT 3.3 88 32.27 Y Marked at 7
6/15/2021| 380.1 2'RT 3.3 40 14.67 Y
6/11/2021| 380.18 2'LT 3.3 6 2.20 Y
6/15/2021| 380.2 10'RT 4 17 7.56 Y
6/11/2021( 380.2 5.5'LT 3.3 3 1.10 Y
6/15/2021| 380.21 2'RT 3.3 375 137.50 Y
6/11/2021| 380.31 2'RT 3.3 89 32.63 Y Marked 90
6/11/2021| 380.33 2'RT 3.3 22 8.07 Y
6/11/2021| 380.35 2'RT 3.3 100 36.67 Y
6/11/2021| 380.37 2'RT 3.3 7 2.57 Y
6/11/2021| 380.38 2'RT 3.3 4 1.47 Y
6/11/2021| 380.39 2'RT 3.3 50 18.33 Y
6/11/2021| 380.42 2'RT 3.3 15 5.50 Y
6/11/2021( 380.43 2'RT 3.3 3 1.10 Y
6/11/2021| 380.44 2'LT 3.3 8 2.93 Y
6/11/2021| 380.47 2'RT 3.3 140 51.33 Y
6/11/2021| 380.49 10'LT 3.3 6 2.20 Y
6/11/2021| 380.5 10'RT 3.3 4 1.47 Y

TOTAL 738.09







nents

Was 4' changed to 16'

13" and milled 46'

12' Long

de /45' long

with 379.53

26' Long

5' milled 38"

1 and milled 3.5'

'5' milled 88'

I milled 89'




Future to be added

MP Location | Width [Length Payable Area SY
355.8 10'LT 4 207 92
355.84 10' LT 4 68 30
355.86 4'LT 3 58 19
355.83 10'RT 3 3 1
355.9 10'LT 4 143 64
355.91 3'LT 3 65 22
355.98 10' LT 3 34 11
356.15 7'LT 3 49 16
356.24 8'RT 2 39 9
356.35 10'RT 3 95 32
356.41 1'LT 2 2 0
356.47 10' LT 3 15 5
356.51 2'LT 3 35 12
356.57 2'RT 2 11 2
356.78 5'LT 3 28 9
356.7 4'RT 4 84 37

0




